

## Summer Projects 2008-2009 Progress Report

Request	Campus	Contract or In House	Status
Install Fiberglass Reinforced Panel in restroom over sheetrock	Compass Center	In House	Complete
Replace carpet in reception area and hall with VCT Tile	Compass Center	Contractor	Complete
Floor tile needs repair in restroom where the leak was repaired	East Side	In House	Complete
Repaint walkway covers (Will be completed during school year)	East Side	In House	Not Started
Replace and/or patch the carpet in the front office - there is spilled paint damage at the entry to the assistant principal's office -	East Side	Contractor	Complete
Summer Project: Back Door Threshold needs adjusted. Hard to roll the cart in the door from the cooler and freezers, Tint on Side Windows	East Side	In House	Complete
The main office reception area is in need of paint. The hallways (A & C) and the exterior doors throughout the building need to be painted. Several classrooms need to be painted. These are projects for the summer list.	East Side	Contractor	Complete
Replace carpet in Food Service Director's Office	Food Service	Contractor	Complete
Gym Install blue tile border and yellow tile inserts in existing VCT	Fred Douglass	Contractor	Complete
Might be a summer project, but we need the poles painted in the front entry way.	Fred Douglass	In House	Complete
Remove trip hazard in front of building. (Concrete walkway)	Fred Douglass	In House	Complete
Summer project: Paint basketball & 4 square court	Fred Douglass	In House	Complete
Summer project: Power Wash building to clean algae off building	Fred Douglass	In House	Complete
Summer Project: Painting Paneling in Office Area	Fred Douglass	Contractor	Complete
Summer Project: Replace wooden door in office with glass door	Fred Douglass	Contractor	Complete
Summer Projects: Plate by freezer is coming up. Hard to roll cart to move products.	Fred Douglass	In House	Complete
Abate asbestos from ceilings and floors in 300 building at Jacksonville High School	High School	Contractor	Complete
Exterior paint (Stuart's project) prep and paint all exterior handrails, soffits, I-beams, ceilings, windows, panels, doors and frames, walkway ceilings and sides. Wash tops of walkways, wash canopies that have manufacturer's paint, also all columns painted.	High School	Contractor	Complete
I am requesting that the carpet in room 304 be removed and replaced with linoleum of some kind. For an Art room this would be more practical anyway.	High School	Contractor	Complete
Install new drop in ceilings in 300 building after asbestos abatement	High School	In House	Complete
Install new energy efficient lighting after asbestos abatement 300 bldg	High School	In House	Complete
Install new floor covering in 300 building after asbestos abatement	High School	Contractor	Complete
Paint exterior of 300 building	High School	Contractor	Complete
Paint interior of 300 building after asbestos abatement	High School	Contractor	Complete
Summer Project: Have all the baseboards replaced in the 400 hallway.	High School	In House	Complete
Replace water heater in upstairs cafeteria	High School	In House	Complete
Summer Project, Back Door Fixed, Vent a hood cleaned, Tile by sink replaced	High School	In House	Complete
Summer project: Paint the Family and Consumer Science classrooms and hallway (307 and 301). Navaho White Walls including bricks. The hallway is peeling.	High School	Contractor	Complete

## Summer Projects 2008-2009 Progress Report

There is still not a phone or intercom system in the Academy bldgs. Daily we need students out of the Academy to come to the front office for one reason or another and it is very difficult to get that message to the teachers without a phone and or intercom system. Mr. Barber has requested this work order.	High School	Contractor	Complete
High School Band area remove walls to enlarge band area	High School	In House	Complete
High School paint area adjacent to Gym Foyer, install new water fountain	High School	In House	Complete
High School replace noisy ballast at entrance to upstairs Gym	High School	In House	In Progress
Cut down shrubs and paint front exterior at Joe Wright to give face lift	Joe Wright	In House	Complete
Install benches and concrete pavers in our PreK-First grade pick-up area. Thank you!	Joe Wright	In House	Complete
Remove asbestos from Duplex behind Joe Wright	Joe Wright	In House	Complete
Summer Project: Back Door Fixed. Vent a hood cleaned.	Joe Wright	In House	Complete
Middle School add doors and windows for Band office	Middle School	In House	Complete
Middle School move football practice field to new area	Middle School	In House	In Progress
Paint Middle School counselors hallway	Middle School	In House	Complete
Paint rooms 200,201,202,203,204,205,and 206, plus door frames	Middle School	Contractor	Complete
Request to remove food disposal and replace with a regular drain.	Middle School	In House	Complete
Summer Project: Kitchen: Ceiling Tiles in Store Room and Office, New Screen on Back Door	Middle School	In House	Complete
<i>Install new exterior aluminum frames and doors in two corridors</i>	<i>Middle School</i>	<i>In House</i>	<i>Complete</i>
Summer Projects: Paint Back Door	Nichols Int.	In House	Complete
Summer Request Need to add A/C to server room to get adequate cooling for additional equipment that will be added.	Technology	Contractor	Complete
Replace roof on Tomato Bowl	Tomato Bowl	Contractor	Complete
Would like to move the wall out to give the two desks more room. See Mr. Keller for details. This is NOT anything that needs attention before school starts - just add to next year's list...	Transportation	In House	Complete
Repair expansion joint in hallway	West Side	In House	In Progress
Summer Projects: Paint the Kitchen the same as the hall colors.	West Side	Contractor	Complete
<b>The green text represents a project not on the original list</b>			